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RECOMMENDED CHANGES TO THE OPERABLE UNIT NO. 6 (OU 6) WORK PIAN - 
EML-0624-92 

The attached Technical Memorandum No. 1 contains recommended changes which allow the scope 
and objectives of the IAG and the OU 6 Work Plan to remain unchanged. In most cases, the 
recommendations are directed to saving costs. The savings are derived from areas where the 
Interagency Agreement (IAG) and/or the OU 6 Work Plan have specified Remediation 
Investigation (RI) efforts that are deemed unnecessary. The data produced from these efforts would 
not have a perceivable contribution to the RI. 

Surface water sampling along stream segments is not presently included in the Work Plan and is a 
recommended addition. The recornmended changes with the corresponding costs are summarized 
as follows: 

Bedrock Monitoring Wells (with analytical) 
Alluvial Monitoring Wells (with analytical) 
Ambient Air Monitoring (with analytical) 
Radiation Survey IHSS 165 (50 percent reduction) 

$287,809 
54,720 
704,698 
1 16,346 

Cost Reduction Subtotal: $1,163,573 

Twelve additional Surface Water Sampling Stations 
(with analytical) not presently in Work Plan (deduct from the Cost Reduction) $88,700 

Total Cost Reduction: $1,074,873 
---------- ---------- 

If you have any questions, please contact P. J. Laurin of the Remediation Programs Division at 
extension 8702, digital pager 5481. 

E. M. Lee, Associate General Manager 
Environmental Restoration Management 
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